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Date:  Wednesday, June 02, 2004
From: VernetalJ. Simon, OSC

Subject: #1 & Final POLREP
Lindsay Light II Site OU 01
227 East Grand Avenue, Chicago, IL

POLREP No.: 1 Site #: O5YT
Reporting Period: D.O. #:

Start Date: 5/17/2004  Response Authority:

Mob Date: Response Type:

Completion Date: 5/25/2004  NPL Status: Non NPL
CERCLIS ID #: Incident Category:

RCRIS ID #: Contract #

Site Description

The Grand Pier sidewalk is located on the west side of Columbus Drive between Illinois
Street and Grand Avenue in Chicago, Illinois. This sidewalk was considered part of an
earlier U.S. EPA ordered responsible party clean-up called Lindsay Light I OU 01/RV3
North Columbus Drive/Grand Pier. Facing serious financial issues, the original developer
asked to delay remediation of the contamination beneath the sidewalk and U.S. EPA agreed.
U.S. EPA originally approved the workplan for this sidewalk remediation on April 11, 2001,
however, the work under this approved workplan was not performed until May 2004.

During May 17-25, 2004, approximately 105 cubic yards of radioactively contaminated
material located beneath the sidewalk was excavated and shipped to Envirocare of Utah.
Three samples collected prior to truck loading had total radium concentrations of 85.07
picoCuries per gram (pCi/g), 173.61 pCi/g, and 473.68 pCi/g. Prior to truck loading, count
rates detected by the responsible party were as high as 211,000 counts per minute (cpm) for
soil underneath the sidewalk. The clean-up criteria for this site is 7.1 pCi/g total radium and
corresponds to a count rate of about 7,000 cpm. The excavation was approximately 46’ x 10’
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Key Issues

This remediation was limited to the sidewalk between the Grand Pier Superstructure and the
curb line. The approximate location of this remediation was the middle of Columbus Drive,
specifically, 95' from the corner of Columbus Drive and Grand Avenue and 95' from the

corner of Columbus Drive and [llinois Street.

Gamma readings detected in this excavation demonstrated contamination extended into a
traffic lane of Columbus Drive (East wall of the excavation) in at least two places. These two



places had the highest readings for remaining contamination and are about 3 feet below street
level. These places have been delineated by plywood between the latest backfill and
remaining contamination. A sample taken from the east wall, which was not removed, had a
count rate of 150,000 cpm with a shielded sodium 10dide probe (7,000 cpm = 7.2 pCv/g).

Results of this remediation will be reported to the City of Chicago Department of
Environment as part of the right-of-way permit requirement. In addition, a formal report will
be sent to U.S. EPA. It might be prudent for the City of Chicago to not allow any utilities to
be placed on the west side of Columbus Drive given the contamination we now know exists
east of the curb.

The present status of the electrical conduit along the west side of Columbus Drive is not

clearly known, but during this remediation the conduit that had been reported prior to
excavation to be "dead,”" was found to "live." Fortunately, no serious injury resulted.

Estimated Costs *

Total To Yy
Budgeted Date Remaining ' Remaining
Extramural Costs
Intramural Costs
Total Site Costs $0.00 000 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Approximately 105 cubic yards of thorium-contaminated soil was excavated and shipped to
the Envirocare Facility in Clive, Utah for disposal.
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